Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND Voucher No.

SERVICES OTHER THAN PERSONAL B220
Sheet No. 46
U.S. ENVIRONMENTAL PROTECTION AGENCY Contract No. EP-S5-06-01
RTP-FINANCIAL MANAGEMENT CENTER CH2M HILL, INC.
MAIL CODE-D143-02 1300 S.W. 5th Ave.
RESEARCH TRIANGLE PARK, NC 27711 Portland, OR 97201
CURRENT AND CUMULATIVE COSTS, BASE FEE AND PERFORMANCE FEE
Extension Period 1
USS Lead Zone 3, IN
Work Assignment 226-RARA-053J
For the month of AUGUST, 2017 Period: EXTENSION PERIOD 1
——————— Hours ------- -———---- Amount Claimed -------
Major Cost Element
Current Cumulative Current Cumulative
LOE 2,281.10
Clerical 58.40
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HOURS/DIRECT LABOR 2,339.50

FRINGE BENEFITS
OVERHEAD
GENERAL AND ADMINISTRATIVE

SUBTOTAL LABOR
OTHER DIRECT COSTS
COMPUTER

TRAVEL

EQUIPMENT

SUBTOTAL
TEAM SUBCONTRACTS AND SUBCONTRACT POOL

SUBCONTRACT POOL 873,462.88

SUBTOTAL SUBCONTRACTS 873,462.88
TOTAL COSTS 1,159,988.21
BASE FEE
PERFORMANCE (AWARD) FEE
FIXED FEE

TOTAL VOUCHER LESS PLI 1,159,988.21
POLLUTION LIABILITY INSURANCE

LABORATORY SERVICES 0.
AMOUNT CLAIMED THIS VOUCHER 1,159,988.21
LESS PRIOR PAYMENTS

TOTAL AMOUNT DUE

>>> THIS VOUCHER CONTAINS CONFIDENTIAL BUSINESS INFORMATION <<<
(689325)



RAC2 TECHNICAL STATUS REPORT
July 29, 2017 - August 25, 2017

WORK ASSIGNMENT NUMBER: 226-RARA-053]

SITE NAME: USS Lead Zone 3
ACTIVITY: Remedial Action

CH2M JOB NUMBER: 689325

PREPARED BY: Theo von Wallmenich, SM
PERIOD ENDING: August 25, 2017

COPIES: WAM: Timothy Drexler, EPA Region 5

PM: Paul Arps, CH2M, Milwaukee, WI
SM:  Theo von Wallmenich, CH2M, Detroit, MI
ASM: Timothy Watkins, CH2M, Detroit, MI

1. Progress Made This Reporting Period
Task 1 (PP)

226.doc

CH2M completed routine project management and reporting during the
reporting period.

Task 4 (MS)

CH2M provided routine subcontractor management during the reporting period,
provided engineering support to evaluate issues that emerged during fieldwork,
and responded to subcontractor requests for information.

CH2M tracked schedule progress daily against the baseline schedule, and
updated the GeoPlatform Webviewer daily with Zone 3 remediation excavation
milestones.

CH2M conducted weekly status calls with the earthwork subcontractor field
team, and separate weekly status calls with the earthwork subcontractor senior
management to assure performance objectives would be attained.

CH2M provided updates to EPA On-scene Coordinators to facilitate their
completion of indoor work upon completion of exterior residential soil work,
and provided other coordination and engineering support as requested by EPA.

Task 5 (RI)

CH2M scheduled and conducted 16 preconstruction meetings with property
owners, EPA, and Arrowhead during the reporting period.

CH2M completed excavation at 30 properties during the reporting period
(approximately 1,778 cubic yards [CY]).

CH2M completed general backfill at 20 properties during the reporting period
(approximately 774 CY). Note: Not all properties receive general backfill.
For example, properties with 6-inch excavation depth only received topsoil.
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o CH2M completed topsoil at 25 properties during the reporting period
(approximately 967 CY).

e CH2M completed sod at 27 properties during the reporting period.
(approximately 50,732 square feet).

e CH2M completed sod maintenance watering at 15 properties during the
reporting period (19 properties to date).

e CH2M scheduled and conducted 15 post-construction meetings with property
owners, EPA, and Arrowhead during the reporting period.

o CH2M completed property closeout at 13 properties during the reporting period
(15 properties to date).

Task 6 (AN)

¢ During this reporting period, CH2M conducted sample management and
coordination for borrow-source sampling, including coordination with the
subcontract laboratory and field team, preparation of chain-of-custody forms and
sample tags, scheduling sample delivery to the laboratory, and database setup
and administration. CH2M received preliminary data from the laboratory and
compared the results to the design specifications.

e Environmental Monitoring & Technologies, Inc. analyzed borrow source soil
samples.

Task 7 (CV)

e CH2M conducted ongoing borrow source (general backfill and topsoil) sampling
during the reporting period.

Summary of Project Status
Task No./ Planned Actual Percent Schedule
Code Planned Start | Actual Start Completion Completion | Complete | Variance
PP 01/20/17 01/20/17 To Be TBD 55 TBD
Determined
(TBD)
CR TBD TBD TBD TBD 5 TBD
PB 01/27/17 01/27/17 TBD TBD 85 TBD
MS 04/01/17 03/01/17 TBD TBD 45 TBD
RI 03/01/17 03/01/17 TBD TBD 45 TBD
AN 05/01/17 03/01/17 TBD TBD 35 TBD
CcvV 06/30/17 03/31/17 TBD TBD 33 TBD
Al 04/01/17 03/31/17 TBD TBD 45 TBD
PJ 08/01/17 TBD TBD TBD 0 TBD
PC 09/01/17 TBD TBD TBD 0 TBD
CcO TBD TBD TBD TBD 0 TBD
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2. Problems Resolved
CH2M has continued to work with Arrowhead and Summit to increase productivity
and re-attain the baseline schedule to complete 120 properties in 2017. Schedule
performance has improved from approximately 2 weeks behind schedule at the end
of May to approximately 3 to 5 days behind schedule at the end of July. At the end of
August, the project is ahead of schedule for excavation, on schedule for backfilling,
and approximately 2 to 3 days behind schedule for sod.

3. Problem Areas and Recommended Solutions
CH2M has continued to work with Arrowhead and Summit to re-attain the schedule
through additional staff resources and Saturday work. CH2M anticipates that in
September, these additional measures will be required less frequently.
Based on current forecasts, an Expenditure Limit (EL) increase will be required by
the end of September to continue work through October and November of the
current construction season. The current EL is 75 percent spent. A formal request for
an expenditure limit increase will be prepared and submitted during the next
reporting period.

Summary of Project Changes

Task Date of Impact to Budget

No/ Change Impact to (Level of Effort

Code (MM/DD/YY) Description of Change Schedule [LOE] and/or $’s)

ALO1 03/31/17 Owner Request and Change Approximately Approximately
Tracking Table summarizing 23 days to date $257,300 to date
changes from design plans (ongoing). (ongoing).
encountered in the field and during
preconstruction meetings.

Thirty-one potential change items
identified through this reporting
period.

RI.O1 03/31/17 Nonresponsive owners and None to date Approximately
additional time to secure access for (ongoing). 640 hours to date
remediation. Non-responsive (approximately
property owners or have required 40 hours per week).
additional effort to secure owner
agreement for remediation access.

RI.O1 03/31/17 Work Plan assumed five DustTrak None. Approximately
units and associated networking $172,400.
devices ($60,630) for particulate air
monitoring equipment. Subsequent
receipt of design plans, field
planning, and detailed discussions
with FIELDS group indicate that
nine DustTrak units specially
equipped by RAECO Rentals
($184,320) and LINC/Gateway
networking devices from Safe
Environmental Engineering
($48,740) will be required to be
consistent with air monitoring in
other areas at the site.
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Summary of Project Changes

Task Date of Impact to Budget

No/ Change Impact to (Level of Effort

Code (MM/DDY/YY) Description of Change Schedule [LOE] and/or $’s)

AN.O1 04/17 Additional borrow sources were Kept project on $21,911
sampled to support the availability schedule.
of sufficient borrow material
(backfill and topsoil) to support
project schedule. An additional
18 analytical, 26 grain size, and
8 geotechnical samples were
obtained.

RI.O1 04/17 Additional labor hours required to Keeps project on Approximately
manage change associated with schedule. 1,050 hours to date
preconstruction meetings, (approximately
substitutions of new high-priority 70 hours per week;
properties into 2017 for existing ongoing).
scoped properties, and conduct
additional preconstruction outreach
simultaneous with active
construction.

RI.O1 06/17 Additional labor hours required to None. Approximately
manage change associated with 40 hours.
ownership, access and coordination
with SulTRAC for re-sampling at
4270-28 Ivy Street.

RLO1 05/17 Compile individual property water None. Approximately
system information for the City 90 hours to date
during preconstruction meetings (approximately
and provide summary table updates 1 hour per day;
in daily reports. ongoing)

RLO1 06/17 Office support for coordination and
scheduling preconstruction Approximately
meetings and managing owner- 192 hours to date
requested changes to None. (~16 hours per
preconstruction drawings. week; ongoing).
[June 5 to August 25; 12 weeks]

RI.O1 06/17 Saturday work. (5 staff; 14 hours per | Keeps project on Approximately
day per staff; 10 Saturdays to date schedule. 700 hours to date
[June 3, June 10, June 17, July 8, (approximately
July 15, and July 29, August 5, 70 hour per
August 12, August 19, and Saturday; ongoing)
August 26, 2017]).
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4. Deliverables Submitted

Deliverables are outlined in the following table.

Work Assignment Deliverables
Deliverable Draft Final Approval Date
Not
Conlflict of Interest Disclosure 02/07/17 applicable N/A
(N/A)
Work Plan 02/16/17 N/A N/A
Revised Work Plan 03/22/17 3/22/17 03/31/17
Health & Safety Plan 03/01/17 05/01/17 05/01/17
Quality Assurance Project Plan 03/03/17 04/07/17 04/07/17
Field Sampling Plan 03/03/17 04/07/17 04/07/17
Data Management Plan 03/03/17 04/07/17 04/07/17
Site Management Plan 03/14/17 5/10/17 5/10/17
Subcontract Consent Request N/A 03/23/17 03/31/17
Data Validation Report—2017 Season
Data Validation Report—2018 Season
Remedial Action Report—2017 Season
Remedial Action Report—2018 Season

5. Activities Planned Next Reporting Period

e CH2M will continue oversight and monitoring of excavation, backfilling, topsoil,
and landscape restoration, and provide detailed updates on activities for
individual properties in daily and weekly reports.

e CH2M will continue post-construction meetings and closeout with property
owners.

6. Key Personnel Changes
None.
7. Subcontractor Services

e Arrowhead conducted earthwork activities (excavation, backfilling, and
landscaping).

¢ RAECO Rents provided DustTrak air monitoring units.

e Safe Environment Engineering provided VIPER LINC and Gateway data
networking equipment.

e Midwest Security Force, LLC conducted security operations.
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10.

11.

226.doc

Travel

e January travel charges for the Site Manager were reported in the January
Technical Status Report.

e February travel charges for- were for environmental data management.

e February travel charges for the Site Manager were reported in the February
Technical Status Report.

e Apiril travel charges for_ were reported in the April Technical Status
Report.

e May travel charges for_ were reported in the May Technical
Status Report.

¢ Juno ravel charzes o
andﬁ were reported in the June Technical Status Report.

« July ravel charges for Y -~ I -

reported in the July Technical Status Report.
e July travel charges for- were for a site walk with the CO.
e July travel charges for _ were for a health and safety audit.

. , and
travelled to the site for construction management and resident
inspection field oversight.

e The Site Manager travelled to the site during the reporting period.
Laboratories

Environmental Monitoring & Technologies, Inc. provided analytical services for
borrow source testing.

Project Performance

Property Owner Satisfaction Surveys

CH2M successfully closed out 15 properties through the post-construction process.
The average owner satisfaction survey score is 9 on a scale of 1 to 10.

Schedule

Schedule performance has improved from approximately 2 weeks behind schedule
at the end of May to approximately 3 to 5 days behind schedule at the end of July.
At the end of August, the project is ahead of schedule for excavation, on schedule for
backfilling, and approximately 2 to 3 days behind schedule for sod.

Green Initiatives

CH2M and Arrowhead are working on a plan to recycle kerosene fuel oil discovered
in tanks found in excavation areas requiring removal, which will result in recycled
fuel product and reduced cost to the government.



REPORT 1

Work Assignment Number:
Work Assignment Title:

226-RARA-053J
USS LEAD ZONE 3, IN

Contractor Name: CH2M HILL INC
Contract Number: EP-S5-06-01
SSID: 053J

State: IN

Region: 5

Task Number: 1

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | | ]
] | |
| | |
I | |
] || |
I | |
| | |
I [ |
] | |
I | ]
] | |
| | ]
] | | |
] | | .
I | ]
| | | [
] | [
| | |
] | |
I | |
| | ]
This report contains confidential business information Page 1

EXTENSION PERIOD 1
1720117

3/14/18

7129117

8/25/17

9122117

B220

Monthly Progress



REPORT 1

Work Assignment Number:
Work Assignment Title:

226-RARA-053J
USS LEAD ZONE 3, IN

Contractor Name: CH2M HILL INC
Contract Number: EP-S5-06-01
SSID: 053J

State: IN

Region: 5

Task Number: 1

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

| | [
] | | |
I | |
I | ]
| | ]
I | |
L] | [
L i |
| [ | |
I | |
I | |
I | | |
| | | |
] I |
| | |
| | | |
| | [
| | [
I i | |
| | | |
] | |
| | | |
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Task Number: 1

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
| | | | |
TOTAL, PROFESSIONAL ] I I [ I [
Clerical
I [ | ]
I | | |
I | [
I i |
] [ |
| | | |
| | |
| | |
I | | |
I I | [
| | | ]
TOTAL, CLERICAL [ [ [ I I
| [ I L L L
TOTAL, PRIME DIRECTS [ [ ] ] [ ] ] [
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

226-RARA-053J
USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS
EP-S5-06-01
053J
IN
5
Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours Dollars

LOE/Hours Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] L I I L I
| . [ L L
SUBTOTAL, TASK 1 COSTS 30.80 27,042.48 ] [ ] [
This report contains confidential business information. Page 5
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 2 Task Title: COMMUNITY INVOLVEMENT Task Category Code: CR
SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] L . L
| .
SUBTOTAL, TASK 2 COSTS [ ] I [ ] [

This report contains confidential business information.
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REPORT 1

Work Assignment Number:
Work Assignment Title:

226-RARA-053J
USS LEAD ZONE 3, IN

Contractor Name: CH2M HILL INC
Contract Number: EP-S5-06-01
SSID: 053J

State: IN

Region: 5

Task Number: 3

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROCUREMENT OF SUBCONTRACT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PB

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | | |
| | |
I | | ]
] | |
| | |
] | |
| | |
| [ |
] | | .
| | |
| | | |
| | ]
| | [
| | | .
| | ]
L] | [
] | I |
| | |
| | |
] | | |
I | | |
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REPORT 1

Work Assignment Number:
Work Assignment Title:

Work Assignment -- Task Level Specific Detail Report

226-RARA-053J
USS LEAD ZONE 3, IN

Contractor Name: CH2M HILL INC
Contract Number: EP-S5-06-01
SSID: 053J
State: IN
Region: 5
Task Number: 3 Task Title:

Work Area Code:

Action

Code:

Operable Unit:
WA Form:
Type Site:
Type Funding:

Work Assignment Status:

Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROCUREMENT OF SUBCONTRACT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PB

Name

Job Classification

Current

Cumulative

Approved Budget

Business Group

LOE/Hours

Dollars

LOE/Hours Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

TOTAL, PROFESSIONAL

Clerical

TOTAL, CLERICAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

226-RARA-053J
USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS
EP-S5-06-01
053J
IN
5
Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROCUREMENT OF SUBCONTRACT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PB

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours Dollars

LOE/Hours

Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

|
TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 3 Task Title: PROCUREMENT OF SUBCONTRACT Task Category Code: PB
SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] . [ I . I
| | . .
SUBTOTAL, TASK 3 COSTS 13.90 1,814.64 [ I [ [ ]
This report contains confidential business information. Page 10

EXTENSION PERIOD 1
1720117

3/14/18

7129117

8/25/17

9122117

B220

Monthly Progress



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | | |

| | | .

] | ] ]

I | | | |

| | ] .

I | |

| | | [

| | | [

I | | |

| | | | |

TOTAL, PROFESSIONAL [ I [ [ I [
| [ L . I L I
TOTAL, PRIME DIRECTS [ [ ] [ [ ] I ]
This report contains confidential business information. Page 11
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | |

TOTAL, PROFESSIONAL [ ] [ ]

Clerical

I [ | |

TOTAL, CLERICAL [ ] [ ]

| | [

TOTAL, PRIME DIRECTS [ ] [ ]
This report contains confidential business information. Page 12
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REPORT 1 Work Assignment -- Task Level Specific Detail Report
Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
SUBTOTALS FOR TASK 4 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ L [ I L I
| | ]
SUBTOTAL, TASK 4 COSTS 170.90 18,353.30 [ I ] [
This report contains confidential business information. Page 13

EXTENSION PERIOD 1
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

DETAILED RESIDENT INSPECTION

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RI

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | | |
] | | |
I | | |
| | |
] || | |
I | | [
] | |
| | |
| | |
| | [ .
] | ] .
I | ] .
| | | [ [
] | ]
] | [ [
| | | [
| | | |
I | [ .
I | |
| | |
| | [ .
This report contains confidential business information Page 14

EXTENSION PERIOD 1
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REPORT 1

Work Assignment Number:

Task Number: 5

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

DETAILED RESIDENT INSPECTION

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RI

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
I | [ I
I | | |
| | .
| | |
| | ] [
| | | [ .
I | | L
I | i |
I [ |
| | |
I | | [ .
I | [
I | | |
| I | |
TOTAL, PROFESSIONAL I [ I I I I
Clerical
[ [ | [ |
| i |
TOTAL, CLERICAL [ I [ I
| . . . I I
TOTAL, PRIME DIRECTS I I I I I I
This report contains confidential business information. Page 15
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 5 Task Title: DETAILED RESIDENT INSPECTION Task Category Code: RI
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
TOTAL, PRIME DIRECTS [ ] [ ]

This report contains confidential business information.

Page 16
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 5 Task Title: DETAILED RESIDENT INSPECTION Task Category Code: RI
SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget

Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ I
| ] L

SUBTOTAL, TASK 5 COSTS

This report contains confidential business information.

2,064.50 247,734.0

©

Page 17

EXTENSION PERIOD 1
1720117

3/14/18

7129117

8/25/17

9122117
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Monthly Progress



REPORT 1

Work Assignment Number:
Work Assignment Title:

226-RARA-053J
USS LEAD ZONE 3, IN

Contractor Name: CH2M HILL INC
Contract Number: EP-S5-06-01
SSID: 053J

State: IN

Region: 5

Task Number: 6

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

ANALYTICAL SUPPORT & DATA VAL

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: AN

Current Cumulative Approved Budget

Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
Direct Labor
I | | |
| | |
| | | | ]
| | |
| | ] .
| | | [
| | | |
I | | |
| | | | |
TOTAL, PROFESSIONAL [ I [ I [ [
| ] L . I . I
TOTAL, PRIME DIRECTS [ ] [ I [ [ ]

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 6 Task Title: ANALYTICAL SUPPORT & DATA VAL Task Category Code: AN
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
TOTAL, PRIME DIRECTS I [ ]

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 6 Task Title: ANALYTICAL SUPPORT & DATA VAL Task Category Code: AN
SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] L [ I . I
SUBTOTAL, TASK 6 COSTS 38.30 4,918.59 [ I [ [ ]

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 7 Task Title: CLEANUP VALIDATION Task Category Code: CV
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | ]

| | | |

| | | ]

| | | |

| | |

TOTAL, PROFESSIONAL [ | [ [ - —
| | [ [ I [ I
TOTAL, PRIME DIRECTS [ ] [ [ ] I

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 7 Task Title: CLEANUP VALIDATION Task Category Code: CV
SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget

Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars

| ] . [ I . I

SUBTOTAL, TASK 7 COSTS

This report contains confidential business information.

21.10 1,835.77
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 8 Task Title: REMEDIAL ACTION IMPLEMENTATION Task Category Code: Al
SUBTOTALS FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget

Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars

|

SUBTOTAL, TASK 8 COSTS

This report contains confidential business information.

858,289.34
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 9 Task Title: REUSE PLAN Task Category Code: RV
SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
|

SUBTOTAL, TASK 9 COSTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 10 Task Title: PROJECT PERFORMANCE Task Category Code: PJ
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| | | . I
SUBTOTAL, TASK 10 COSTS [ ] [ [ [ ]

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 11 Task Title: PROJECT COMPLETION & CLOSE OUT Task Category Code: PC
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget

Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars

| L I

SUBTOTAL, TASK 11 COSTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 12 Task Title: WORK ASSIGNMENT/TASK ORDER CLOSE OUT Task Category Code: CO
SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| | L
| .
SUBTOTAL, TASK 12 COSTS [ I

This report contains confidential business information.
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REPORT 1

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:

SSID:

State:

Region:

226-RARA-053J
USS LEAD ZONE 3, IN

CH2M HILL INC
EP-S5-06-01
053J

IN

5

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

Work Assignment -- Task Level Specific Detail Report

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

WORK ASSIGNMENT TOTALS ALL TASKS

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Current

Cumulative

Approved Budget

Cost Elements LOE/Hours Dollars LOE/Hours Dollars Dollars
TOTAL, DIRECT LABOR (Professional) 2,281.10 I e I I I
TOTAL, DIRECT LABOR (Clerical) 58.40 ] [ I I
WORK ASSIGNMENT TOTAL, DIRECT COSTS

Other Direct Costs 28,292.35 [ ] I
Travel 33,234.67 [ [
Computer
Equipment 2,058.41 s .
Subpool — I I
PLI (Pollution Liability Insurance) Premium [ ]
TOTAL, INDIRECTS *** (See endnote for rates by firm) [ [ I
TOTAL, FIXED FEES (Prime)
TOTAL, WORK ASSIGNMENT 1,159,988.21 [ [
[ |
]

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/118
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 712917
SSID: 053J Type Site: Remedial Action Reporting Period To: 8/25117
State: IN Type Funding: WA Funded Invoice Date: 9122117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B220
Performance Based: No Invoice Purpose: Monthly Progress
WORK ASSIGNMENT TOTALS ALL TASKS
Current Cumulative Approved Budget
Cost Elements LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
***|ndirect Rates by Firm: _
Business
Firm Group Fringe Rate Overhead Rate G&A Rate
. Il . I
. Il B T $
. H I I
I Il I B
. Il I I
I Il B B
I H . I
. Il I B
. . . .
I . . -
. |

ADM - ADMINISTRATIVE SERVICES

This report contains confidential business information.

NLS - NATIONAL SECTOR
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REPORT 1A

Work Assignment Supplemental Detail Report - Equipment

Work Assignment Number:  226-RARA-053J Work Area Code: RA
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA
Contractor Name: CH2M HILL INC Operable Unit: 01
Contract Number: EP-S5-06-01 WA Form: EP1
SSID: 053J Type Site: Remedial Action
State: IN Type Funding: WA Funded
Region: 5 Work Assignment Status:  ON-GOING
Performance Based: No
EQUIPMENT
CH2M HILL INC
Expenditure Category Current Dollars

Consumable 258.39

Rental Outside 1,800.02
Total, CH2M HILL INC Equipment Costs 2,058.41

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

EXTENSION PERIOD
1120117

3/14/18

712917

8/25/17

9122117

B220

Monthly Progress



REPORT 1A

Work Assignment Number:  226-RARA-053J Work Area Code: RA
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA
Contractor Name: CH2M HILL INC Operable Unit: 01
Contract Number: EP-S5-06-01 WA Form: EP1
SSID: 053J Type Site: Remedial Action
State: IN Type Funding: WA Funded
Region: 5 Work Assignment Status:  ON-GOING
Performance Based: No
OTHER DIRECT COSTS
CH2M HILL INC
Expenditure Category Current Dollars

Consumables 318.29

Health & Safety 2,473.57

Mail/Courier/Freight 101.81

Miscellaneous 450.00

Outside Services - Other 1,813.90

Phone/Fax 86.56

Program Support 22,157.97

Rental - Misc 890.25
Total, CH2M HILL INC ODCs 28,292.35

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Work Assignment Supplemental Detail Report - Other Direct Costs

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

EXTENSION PERIOD 1
1120117

311418

712917

8/25117

9122117

B220

Monthly Progress



REPORT 1A

Work Assignment Supplemental Detail Report - Travel

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: ~ 3/14/18
Contract Number: EP-S5-06-01 WA Form: EP1 Reporting Period From: 7129117
SSID: 053J Type Site: Remedial Action Reporting Period To: 8/25117
State: IN Type Funding: WA Funded Invoice Date: 9122117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B220
Performance Based: No Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
ALMA, MI EAST CHICAGO, N 1/26/2017 112712017 330.64 139.41 58 55 63 30 591 90]WORK PLAN KICKOFF MEET NG
DENVER, CO CHICAGO, IL 211712017 212412017 432.85) 124.08 98 57 109.18 764.68| TECHNICAL EDM REQUIREMENTS
ALMA, MI EAST CHICAGO, N 2/22/2017 21242017 315.66 123.18 114.89 3797 591.70|[EARTHWORK SUBCONTRACT PRE-B D MEET NG
NORTHVILLE, MI EAST CHICAGO, N 4/11/2017 8/28/2017 1,586.96 3,168.00 447.01 34.63 5,236.60]RESIDENTIAL REMEDIATION
M LWAUKEE, WI EAST CHICAGO, N 5/16/2017 6/22/2017 1,560.17 2,762.16 927 24 -61.45) 5,188.12|RESIDENTIAL CONSTRUCTION MANAGEMENT
M LWAUKEE, WI EAST CHICAGO, N 6/6/2017 6/6/2017 0.00 0.00 594 0.00 5 94/SITE VISIT WITH EPA CONTRACT NG OFFICER
WACO, TX EAST CHICAGO, N 6/13/2017 6/30/2017 415.60) 0.00 0.00 0.00, 415.60| TRAVEL TO PROJECT LOCATION
SACRAMENTO, CA EAST CHICAGO, N 6/15/2017 71912017 1,092.58 1,881.00 0.00 0.00 2,973 58| CONSTRUCTION AND SAFETY MANAGEMENT
PINE RIVER, WI EAST CHICAGO, N 6/21/2017 7116/2017 0.00 110.88 0.00 18 25 129.13|OVERSIGHT OF SUBCONTRACTOR
CHARLOTTE, NC EAST CHICAGO, N 6/25/2017 71912017 0.00 0.00 0.00 35.00 35.00]JOB ASSIGNMENT MOB LIZATION
WACO, TX EAST CHICAGO, N 71112017 711612017 0.00 99.00 59.00 -14.75) 143 25|CONSTRUCTION QUALITY MANAGER SUPPORT
M LWAUKEE, WI EAST CHICAGO, N 71512017 7/5/2017 126.26 0.00 18.70 18.00 162 96/SITE WALK WITH CONTRACTING OFFICER
SACRAMENTO, CA EAST CHICAGO, N 711012017 8/2/2017 1,491.04 2,079.00 820.71 251.01 4,641.76]CONSTRUCTION MANAGEMENT
HAM LTON, OH EAST CHICAGO, N 711612017 712512017 182.69 665 28 240.79 70.69 1,159.45|CONDUCT HEALTH AND SAFETY OVERSIGHT
WACO, TX EAST CHICAGO, N 71712017 8/13/2017 3,260.97 2,673.00 1,275 23] 285.88 7,495.08] CONSTRUCITON QUALITY MANAGER OVERSIGHT
PINE RIVER, WI EAST CHICAGO, N 7172017 8/6/2017 1,029.38 2,217.60 318.75) 134.19 3,699 92]OVERSIGHT
Total, CH2M HILL INC Travel Costs 11,824.80  16,042.59 4,385.38 981.90  33,234.67

This report contains confidential business information.




REPORT 2E Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1120117
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/18
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 712917
SSID: 053J Type Site: Remedial Action Reporting Period To: 812517
State: IN Type Funding: WA Funded Invoice Date: 9122117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B220
Performance Based: No Invoice Purpose: Monthly Progress
Current Month
TASK LOE (Prime/Team) LOE CLERICAL | CLERICAL PLI INDIRECT
NO. 1 CAT. CODE ) P2 1 T2 e LABOR $ HOURS LABOR$ | PREMIUM 0DCs COMPUTER | TRAVEL EQUIP. SUBPOOL COSTS FEES

1 PP

3 PB

4 MS

s | w Il I .

6 AN

7 cv

8 Al
Work Assignment Subtotal - -_ _-
Team Sub Fees .
Base Fees - Prime
PerformanceFees _-
Fixed Fees

o [ H B B EHEBEE B B = B I I I B B B B s
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REPORT 2E Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1120117

Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/18

Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 712917

SSID: 053J Type Site: Remedial Action Reporting Period To: 812517

State: IN Type Funding: WA Funded Invoice Date: 9122117

Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B220

Performance Based: No Invoice Purpose: Monthly Progress

Cumulative Month

TASK LOE (Prime/Team) LOE CLERICAL | CLERICAL PLI INDIRECT
NO. 1 CAT. CODE PREMIUM 0ODCs COMPUTER | TRAVEL EQUIP. SUBPOOL COSTS FEES
1 PP
2 CR
3 PB
4 MS
| 3 -
6 AN
7 cv
8 Al
10 PJ
Work Assignment Subtotal -l !_ !!
Team Sub Fees -
Base Fees - Prime
PerformanceFees
Fixed Fees

o S BN B B BN B B = El I I D B b ..

Adjustments/Disallowed Costs

TASK INVOICE SUSPENDED RE-BILLED DISALLOWED
NO.| CAT.copE NUMBER DATE AMOUNT DATE AMOUNT DATE AMOUNT

TOTAL

This report contains confidential business information.



Performance (Award) Fee
TOTAL

REPORT 3E Variance Based on Expended To-Date Report --- Task Level - Work Assignment
Work Assignment Number: ~ 226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/117
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14118
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 7129117
SSID: 053J Type Site: Remedial Action Reporting Period To: 8125117
State: IN Type Funding: WA Funded Invoice Date: 922117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B220
Performance Based: No Invoice Purpose: Monthly Progress
CUMULATIVE DOLLARS TOTAL VARIANCE BASED ON VARIANCE BASED ON
TASK I:‘:ix CUMULATIVE nggérL) $ Igﬁﬁaﬁo IN?[YI?II?%%DBLT APPROVED il Expr;:_r:’:g R it
. [ L7 + " o
NO. | copE TASK TITLE HOURS INVOICED INVOICED NOT INVOICED | BUDGET DOLLARS /'I‘m(';égs “B'S}’ 305;‘&%0 DOLLARS ‘;:\%I'é‘égs
1 PP |PROJECT PLANNING AND SUPPORT
2 | CR |COMMUNITY NVOLVEMENT |
3 | PB |PROCUREMENT OF SUBCONTRACT
4 | MS |MANAGEMENT SUPPORT |
5 Rl |DETA LED RESIDENT NSPECTION
6 | AN |ANALYTICAL SUPPORT & DATA VAL
7 | cv |CLEANUP VALIDATION
8 | Al |REMEDIAL ACTION MPLEMENTATION
9 | Rv |REUSEPLAN
10 | PJ |PROJECT PERFORMANCE
11 | PC |PROJECT COMPLETION & CLOSE OUT
12 | cO |WORK ASSIGNMENT/TASK ORDER CLOSE OUT
H N
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